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FY 1982 Annual Review Quarterly Report
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Your Memorandum dated 13 August 1981, Subject:

FY 1982 Annual Review

1. Following is an update by line_item of the third quarter

milestones in FBIS 1982 Annual Review.

a. Broadcast Monitoring
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Swaziland Bureau Begins Operations: Bureau began
operations on 4 May, filing its first copy on that date.
It has begun regular coverage and will expand as monitors

are hired and trained. Three staff officers

are now in

Swaziland with the fourth and final scheduled to arrive
in late July. Five of the 15 foreign national positions

have been filled with three more to enter on
and August.

duty in Jul _
KA Y 25X1

| Initially, action on 25X1

this item was deferred because of the prohibition against

new starts under the continuing resolution.

Subsequently,

‘we were notified by your office that the funds added by

the HAC for this purpose had been eliminated by the SAC.
This item now appears on FBIS' FY 1982 unfunded list and ‘
is included in a request for a reserve release. 25X1

Begin Coverage of West European Television:
Coverlng French TV voice material;

BBC is now
is 25X1

covering German TV voice.

25X1

Begin Hiring to Expand Covetrage of PRC Publications at

Hong Kong: Hong Kong Bjreau?as hired three monitors and

is recruiting for more.
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- Negotiate Establishment of PMU in Mexico City: Action
on this item has been deferred because of the $800K
tax. Item is included in a request for a reserve
release.

Translation Services

rrre

- Draft New Software Requirements for MAT System: The
contractor completed implementation of over 50% of new
software requirements by the end of the third quarter.
The remainder will be finished by end of the fourth
quarter.

- Complete First Phase of Automated CTS: The delivery of
the First Release is now scheduled for September. Minor

technical problems have caused some delay, but basic
automation is still on track.

- Complete RFP for the CSO System: The FBIS ADP coordinator
drafted the RFP during the first quarter.[RET is ready

for release when funds become available.

- Hire Two Russian Linguists in the Third Quarter: First

and second quarter milestones of two Russian linguists

. each quarter have been met, but no additional hires were
completed in the third quarter. Hiring freeze now pre-

cludes accomplishment of this goal.

- Hire One Chinese Linguist: The Chinese linguist has been

hired.

c. Daily Reporting

- Install and Integrate MIDAS Hardware: Installation of
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MIDAS hardware is due to begin during the fourth quarter.
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- Finish Remaining MIDAS Site Preparation: Remaining

preparation of the site is du completed during
the first quarter of FY 1983.

- Begin Operation of MIDAS Phase I: Operation of Phase I

is scheduled to begin during the first quarter of FY 1983.

]

- Begin MIDAS Phase II: MIDAS Phase II is due to begin in
FY 1983,

d. Media Analysis

- Procure Text Processors for Publications: Request for
two WANG word processors is in queue. ODP will consider
related needs for communication link to enable FBIS to
send analysis publications electronically to PGPD for
typesetting.

e. Management and Support

- Begin Study for Domestic Field Bureau: Action on
this has been deferred pending completion of studies
on the optimum locations for satellite monitoring
facilities and on an FBIS communications system. [:::]

2. I will be glad to provide additional information if needed.
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